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Operable Unit No. 9 (OU9) Phase I RFURI Work Plan 

J. h4. Kersh, Associate General Manager 

EG&G Rocky Flats, Inc. 
Environmental and Waste Management . -  

We have been made aware of problems that EG&G is encountering with regard to retaining 
an acceptable subcontractor to implement the OU9 Phase I RFURI Work Plan. The Draft 
RFVRI Report for OU9 has an IAG deliverable date of April 11,1994. We are concerned 
that the present delays may either jeopardize our ability to meet the April 11,1994 
milestone or result in the preparation of an insufficient Phase I RFVRI Report. 

In the interim, until a subcontractor is selected, we request that EG&G initiate the 
Additional Data Compilation task in the FSP portion of the Phase I RFURI Work Plan for 
OU9. The output of this activity will be a technical memorandum or Work Plan addendum 
to be submitted to EPA and CDH. Once the subcontractor has been selected, they can 
either complete the Additional Data Compilation task that EG&G has initiated or they can 
implement the first stage of the pipeline and tank investigations ifEG&G has completed 
this task. An additional activity that EG&G can p e r f m  upon the completion of the 
Additional Data Compilation task is the Surface Radiation Survey using the High Purity 
Germanium (HPGe) Detector. The objective is to keep this project moving so that the 
April 11,1994 milestone is achieved. 

Questions or concerns regarding this memorandum should be directed to Bruce Thatcher of 
my staff at ext. 3532. 
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